
Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O.8oX 928 

GOLDEN, COLORADO 80402-0928 

SEP 3 0 1999 
99-DOE-038 13 

Mr. Tim Rehder 
U.S. Environmental Protection Agency, Region VIII 
999 18‘h Street, Suite 500 EPR-FT 
Denver, Colorado 80202-2466 

Dear Mr. Rehder: 

The Rocky Flats Environmental Technology Site has a Rocky Flats Cleanup Agreement 
(RFCA) milestone for disposal of wastes generated from the Trench 1 (T- 1) Source 
Removal Project. This milestone is: 

“Complete off-site shipment by 09/30/99 for treatment andor disposal of all T- 1 waste 
streams not returned to T-1, and for which treatment or disposal locations are available and 
controlling documents are in place by 04/30/00”. 

This letter is to formally notify your agency that RFCA milestone FY99 M8 has been 
completed. The milestone was met by default, in that disposal locations were not available 
and/or documentation for waste shipment was not in place by April 30, 1999. 

A status of progress toward the milestone is provided with this letter. As of April 30, 1999, 
no controlling documents were in place for disposal or shipment for treatment of wastes not 
returned to T- 1. Therefore, the September 30, 1999, milestone for off-site shipment is not 
applicable. Nevertheless, efforts continued for preparation and shipment this fiscal year. 
We shipped approximately 12 crates of Low Level Mixed Waste (LLMW) soils to 
Envirocare for disposal in August 1999. Shipment of the remaining LLMW soils and the 
cemented cyanides is expected to occur by December 3 1, 1999. The contract fok treating 
cemented cyanide waste from T- 1 was awarded to Waste Control Specialists last week. 

Revegetation of the T-1 site was completed last week. The last of the topsoil was spread 
and the seeding subcontractor completed application of both seed and mulch. If you should 
have any questions related to this matter, please contact Norma I. Castaneda at (303) 966- 
4226 or contact me at (303) 966-5918. 
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cc wl Enc: 
A. Rampertaap, EM-45, HQ 
S. Gunderson, CDPHE 
C. Spreng, CDPHE 
G. Kleeman, EPA 
Administrative Record t 

cc wlo Enc: 
J. Rampe, DAMEI, RFFO 
13. Tyler, ERWM, RFFO 
G. Hill, AI, RFFO 
N. Castaneda, ERWM, RFFO 
A. Rodgers, K-H 
L. Butler, K-H 



- Trench 1 Waste Shipmennreatment Status as of September 29, 1999 

Containers Waste Type Disposition & Current 
Status 

Soil, (I 5,000 but I 10,000 cpm) < 
25 ppm (OVA) above background. 

Soil, > 10,000 cpm e 25 ppm 
(OVA) above background 

PPE Waste 

Decanted Lathe coolant, waste 
solvent 

Project generated debris 

Regulatory 
Classification 
CERCLA Waste, ’ 

MLLW (FOO 1, F002) 
* contains PCB’s less 
than regulatory level, not 
TSCA regulated, LDR- 
compliant 
CERCLA W aste, 
MLLW (F001, F002) 
* contains PCB’s less 
than regulatory level, not 
TSCA regulated, LDR- 
compliant 
CERCLA Waste.LLW 

. 

CERCLA Waste, 
MLLW (F001, F002), 
PCB Remediation Waste 
(PCB liquid) 
CERCLA Waste, LLW 

5 - B-88 metal 
crates 

5 - B-88 metal 
crates 

1 - B-12 metal 
crate 
2 - 55 gal. poly 
drums 

1 - B-88 metal 
crate 
4 - B-12 metal 
crates 

Best Available Copy 
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* Trench 1 Waste Status as of August 26, 1999 

I WasteType 
Soil, (1 5,000 but I 10,000 cpm) < 
25 ppm (OVA) above background. 

Soil, > 10,000 cpm) < 25 ppm 
(OVA) above background 

Excavated Debris 

Project generated debris 

Regulatory 
Classification 
CERCLA Waste, 
MLLW (FOO 1, F002) 

* contains PCR’s less 
than regulatory level, not 
TSCA regulated, LDR- 
compliant 

CERCLA Waste, 
MLLW (F001, F002) 

* contains PCB’s less 
than regulatory level, not 
TSCA regulated, LDR- 
cornpliant 

CERCLA Waste, 
MLLW, (F001, F002), 
PCB Remediation 
Waste, PCB Bulk 
Product Waste, LDR- 
compliant 

CERCLA Waste, LLW 

Packaging 

21 - B-88 metal 
crates 

30 - B-88’s 

5 - €3-88’s 

1 - B-88 
4 - B-12’s 
1 - 55 gal drum 

Expected Disposition & 
Current Status 
Shipment for disposal at 
Envirocare in FY-99/FY- 
00. 

Waste profile approved 
July 1999. 7 crates shipped 
for disposal in August 
1999, remainder to ship in 
FY -00. 

Shipment for disposal at 
Envirocare in FY -99FY - 
00. 

Waste profile approved 
July 1999. 5 crates shipped 
for disposal in August 
1999, remainder to ship in 
FY -00. 

Shipment for disposal at 
Envirocare in FY-00. 

Waste profile approved 
July 1999. Shipment for 
disposal anticipated in FY- 
00. 

Disposal at NTS in FY-99. 

Shipment to NTS for 
disposal anticipated in 
August 1999. 



1 Trench 1 Waste Status as of August 26, 1999 

I Waste Type 

I Soil, 2 25 ppm (OVA) above 
background 

I PPE Waste 

natural (UH3) and depleted 
uranium (tuballoy), with excavated 
soil 

Soil with DU/ Thorium Waste 

Regulatory 
Classitica tion 

CERCLA Waste, 
MLLW (F001, F002), 
LDR -regulated 

Contains PCB’s less 
than regulatory level, 
not TSCA regulated 

CERCLA Waste, 
MLLW (FOO1, F002), 
PCB Remediation Waste 
(PCB liquid) 

CERCLA Waste, LLW 

CERCLA Waste, 
MLLW, debris waste 
(FOO I ,  F002, D006) 
PCB Remediation Waste 

CERCLA Waste, 
MLLW (F001, F002, 
DOOG), PCB 
Remediation Waste 

Packaging 

10 - B-88’s 

1 - 55 gal. poly 
drum 

(<15 gallons) 

I - B-12 

1 - E-12 

1 -B-12 

Expected Disposition & 
Current Status 

Anticipate treatment 
/disposal after FY99. 
Pursuing treatment and 
disposal at Envirocare. 
Envirocare currently has 
needed licenses/permits in 
place. Envirocare has little 
to no experience with 
PCB’s treatment. 
Additional sampling of the 
containers at RFETS will 
be required. 

Containers were relocated 
to covered storage in Tent 
11, on 6/9/99. 

Two drums treated in 
FY99. Remaining drum to 
be treated after FY99 due 
to PCB concentration. 
Current proposal is to treat 
with DU waste stream. 

Five crates (B-88’s) 
disposed at NTS February 
3, 1999. Remaining crate 
to be disposed this FY at 
NTS. 

Shipment for disposal at 
NTS anticipated August 
1999. 
To be treateddisposed at a 
vendor site after FY99. 

To be treateddisposed at a 
vendor site after FY99. 

Container relocated to 
covered storage in Tent 
1 1, on 6/9/99. 



Trench 1 Waste Status as of August 26, 1999 

Waste Type 

Depleted Uranium (DU) 

Thorium Waste 

Return Samples 

Cemented cyanide, including 
debris, drum lids and rings, 
sampling equipment, and PPE used 
during cyanide sampling activities 

DU-Ingot (“puck”) 

Regulatory 
Classification 

CERCLA Waste, 
MLLW (Fool, F002, 
D006), PCB 
Remediation Waste, (w/ 
PCB liquid) 

CERCLA Waste, 
MLLW (FOO 1, F002, 
D006) PCB Remediation 
Waste 

CERCLA Waste, 
MLLW (F001, F002, 
D006), PCB 
Remediation Waste 

CERCLA Waste, 
MLLW (F006, F008, 
D003), Asbestos 
Containing Material 
(ACM) 

CERCLA Waste, LLW 

Packaging 

80 - 83 gallon 
drums 
49 - 110 gallon 
drums 
23 - B-12’s 

1 - 110 galloh 
drum 

4 - 83 gallon 
drums 

10 - 110 gal. 
Drums 
1 - 83 gal. drum 

1 - 55 gallon 
drum 

Expected Disposition & 
Current Status 

Anticipate treatment at 
vendor site and disposal 
after FY99. 

124 drums and all 23 
crates relocated to covered 
storage in Tent 11 as of 
8/26/99. 

To be treatedldisposed at a 
vendor site after FY99. 

Relocated to covered 
storage in Tent 11 on July 
6, 1999 

Anticipate treatment at 
vendor site and disposal 
after FY99. 

Pioiurement in process for 
treatment at off-site 
vendor facility. Shipment 
for treatment/disposal is 
currently anticipated for 
FY -00. 

Disposal at NTS 
anticipated in FY-1999. 

Transferred to 664 Area 
5/28/99 for staging and 
preparation prior to 
shipment for disposal at 
NTS . 


